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Mountain View Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/013-01-2006
Energy Savings Project

$990,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$940,500.00 Active Construction

Energy

144/013-01-2008
Repair Fire Alarm System

$480,000.00 Barge Waggoner Sumner & Cannon Johnston, S.
Edwards, T.$0.00 SBC Approved - Awaiting Contra

Renovation

144/013-02-2006
Campuswide Window Replacem

$320,000.00 Grieve Associates Architects
Shelton General Contractors

Freeman, D.
Edwards, T.$257,400.00 Active Construction 3/01/08: Construction NTP issued, RSC is 9/30/08

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,790,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/000-01-2007
Youth Dev Ctrs-Security Contro

$1,000,000.00 Centric Architects Freeman, D.
Edwards, B.$803,000.00 Construction Document Phase 8/15/08: DDP approved, NTP to CDP issued

5/29/08: SDP submitted
2/05/08: NTP to combined SDP/DDP authorized
12/05/07: Contract to Designer for signature

Renovation

144/000-02-2006
Youth Dev Ctrs-Campus Lightin

$380,000.00 Entech Engineering
Reynolds Electrical Contractors, LLC

Freeman, D.
Edwards, B.$330,000.00 Substantially Complete 5/03/08: Substantial Completion Certificate issued

11/06/07: Construction NTP issued, RSC is 5/03/08

Renovation

144/000-03-2006
Master Plan-Juvenile Facilities

$100,000.00 Everton Oglesby Architects, PLLC Symons, H.
n/a$0.00 In Progress (Planning Projects & S 4/04/08: Meeting with Designers

Planning

3 Projects ( Total Budgeted Cost of Projects )$1,480,000.00
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Taft Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/005-01-2003
Replace Storage Tank

$550,000.00 MEP Engineering
The Crom Corporation

Freeman, D.
Bryant, J.$440,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 8/28/08, Designer not closed out
Waiting for Designer Final Documents & Final Pay

Renovation

144/005-01-2006
Reroof Five Buildings

$490,000.00 Charles King & Associates, Inc. Freeman, D.
Edwards, B.$424,600.00 Active Construction

Awaiting NTP
9/26/08: Construction contract executed
8/21/08: Bid Date
8/08/08: Pre Bid Conference
6/27/08: CDP approved, NTP to bidding phase issued.
6/30/08: Project Manager approved CDP, to Bid 
Administrator for review
3/10/08: Difficult to get Designer response, need 
schedule from Designer
2/21/08: NTP to CDP authorized
8/07/07:  Program approved, NTP to combined 
SDP/DDP authorized

Re-roof

144/005-01-2007
New Dormitory-Food Service Bl

$4,200,000.00 Barge Waggoner Sumner & Cannon Freeman, D.
Edwards, B.$3,465,000.00 Schematic Design Phase 6/25/08: Surveys concluded, Designer to begin 

Schematic Design Phase
1/31/08: Design NTP to SDP authorized 
1/15/08: Design Agreement executed
11/06/07: Contract in State signature process
10/04/07: Contract to Designer for signature

New Construction

144/005-01-2008
Water Plant Repairs & Modifica

$1,700,000.00 West Welch Reed Freeman, D.
Edwards, T.$0.00 SBC Approved - Awaiting Contra

Renovation

144/005-02-2003
Main Boiler Replacement

$950,000.00 MEP Engineering
Interstate Mechanical Contractors, Inc.

Freeman, D.
Bryant, J.$779,600.00 Construction Closed Out

Awaiting Designer Closeout
As of 8/28/08, Designer has not been closed out
Waiting for Final Design Documents & Final Pay

Renovation

144/005-02-2005
Water Tank Repair

$190,000.00 MEP Engineering
K & N Painting Company, Inc.

Freeman, D.
Bryant, J.$154,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 8/28/08, Designer not paid.
11/27/07: Warranty Inspection performed, no warranty 
items to address

Renovation

144/005-03-2005
Window/Door Replacement

$180,000.00 Charles King & Associates, Inc.
T.U. Parks Construction Company

Freeman, D.
Edwards, B.$151,470.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 12/19/2008

Renovation

144/005-04-2005
Water/Sewer Emerg Generator

$315,000.00 Lamar Dunn & Associates
John Bouchard & Sons Co.

Freeman, D.
Edwards, B.$269,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 12/04/08
12/05/07:  Combined Substantial Completion and Final 
Inspection

Renovation

8 Projects ( Total Budgeted Cost of Projects )$8,575,000.00
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Wilder Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/011-01-2004
Transformer Replacement

$380,000.00 Ellers Oakley Chester & Rike Inc
Gephart Electrical Contractors

Freeman, D.
Sabelhaus, R.$340,780.00 Construction Closed Out

Awaiting Designer Closeout
As of 8/28/08, Designer not closed out

Renovation

144/011-01-2007
Reroof Five Buildings

$650,000.00 Tennessee Roofing Consultants Inc Freeman, D.
Loggins, B.$572,000.00 Design Development Phase 7/23/08: DDP docs received

4/15/08: Program/SDP approved, NTP to DDP 
authorized
3/12/08: Design NTP issued
2/13/08: Design Agreement executed
11/07/07:  Contract is working, has not yet gone to 
Designer

Re-roof

144/011-02-2007
Sprinkler System Repair

$500,000.00 Buchart-Horn, Inc. Freeman, D.
Loggins, B.$440,000.00 Construction Document Phase 7/08/08: CDP review meeting

6/23/08: CDP submitted
6/06/08: CDP submittal
5/08/08: DDP approved, NTP to CDP authorized
4/10/08: SDP/DDP submittal
3/25/08: SDP/DDP submittal
1/10/08: Design NTP to SDP/DDP combined
12/13/07: Design contract executed
10/05/07: Contract in State signature process
9/14/07: Contract to Designer for signature

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,530,000.00

Woodland Hills Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/002-01-2006
Energy Project

$990,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$925,512.00 Substantially Complete 6/23/08:  Substantially Complete

Energy

144/002-02-2006
Campuswide Window Replacem

$338,000.00 Gobbell Hays Partners, Inc.
Keystone Construction Services, LLC

Freeman, D.
Bryant, J.$257,400.00 Construction Closed Out

Awaiting One-Year Corr Insp
8/22/08:  Final Inspection
7/01/08: Substantial Completion Certificate issued
9/17/07: Construction NTP, RSC 4/13/08

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,328,000.00

$14,703,000.00Department Totals:  Projects  Valued  at19 ( Total Budgeted Cost of Projects )
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